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With turkey day interrupting the workweek along with wet weather Thanksgiving week was not
productive at Cape Meares. It was hoped that K&L Paving Contractors would return to complete
the small amount of paving remaining on the first lift of asphalt. It was phone tag with the
contractor who was in turn playing phone tag with the subcontractor; it was yes we are paving to
no its too wet.

The weather looks good this coming week, cold but dry so | would assume the contractor will
pressure the paving subcontractor to take advantage of this and we could in fact lay down
asphalt. However, if the subcontractor declines we could be waiting again for an optimum
weather window. What | understand from the contractor he will hopefully have a commitment
from the paving subcontractor sometime early Monday morning. So the only thing | can project
for the week is it’s a big maybe that Cape Meares could close for paving. As soon as | know for
sure | will forward out a notice. Again sorry for the short notice but getting this paved is
important to finishing the project.

Some of you may be asking, “When was this project supposed to be completed”. Well the answer
Is or | should say was November 16, 2006. On November 17 the contractor went into
“Liquidated Damages”. Liquidated damages helps offset the cost of continued project support
beyond that which was budgeted and helps motivate contractors to finish a project so the public
can enjoy or use a facility. Please understand that Cisneros Construction is not the problem at
this time, as they too would like to finish the work and close out the contract. The problem is
weather and having a willing paving subcontractor. So until Cisneros can get the facility fully
usable to the public the liquidated damage assessment will continue ticking away each and every
day.

| should also apologize for those of you looking for the newsletter on Friday. My only excuse,
and it’s a good one, we had a house full of grandkids keeping us busy over the holiday.

If you have any commits or concerns related to the construction please forward these to the listed

Federal Highway Administration CISNEROS CONSTRUCTION
Chuck Mikkola, Project Engineer Mr. Dwight Gill, Project Manager
Cell 360-907-0685 503-252-9670

TO RECEIVE THIS NEWSLETTER VIA EMAIL, SEND YOUR REQUEST TO _ charles .mikkola@fhwa .dot .gov
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Emailmagdeess or call 360-907-0685.

CISNEROS CONSTRUCTION
Mr. Dwight Gill, Project Manager
503-252-9670

Federal Highway Administration
Chuck Mikkola, Project Engineer
Cell 360-907-0685

TO RECEIVE THIS NEWSLETTER VIA EMAIL, SEND YOUR REQUEST TO _charles.mikkola@fhwa.dot .gov




